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RUN	  /	  DATA Length	  of	  mid-‐year	  maintenance	  shutdowns	  for	  FY16	  &	  17	  under	  discussion

STARTUP/COMMISSIONING

INSTALLATION/COMMISSIONING

M&D	  (SHUTDOWN)

Q3 Q4 Q1 Q2 Q3

FY	  2015
Q1

OPEN

Q2

MINERvA

FY	  2014
Q2 Q3

INSTALLATION/RUNNING

RUNNING	  TO	  BE	  DECIDED

MINOS+	  runs	  through	  FY16.	  

g-‐2	  and	  Mu2e	  installations	  defined	  as	  starting	  when	  buildings	  ready.

g-‐2	  ring	  cold	  FY15	  Q2,	  beam	  commissioning	  begins	  early	  CY17	  (depending	  on	  budgets)

Continued	  MINERvA	  running	  beyond	  FY16	  to	  be	  confirmed.
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